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Attachment A: National Loon Center ENRTF ID 252-G
Environment and Natural Resources Trust Fund

M.L. 2019 Budget Spreadsheet

Legal Citation:

Project Manager: Leah Heggerston

Project Title: National Loon Center

Organization: National Loon Center Foundation (501c3)
Project Budget: $4,000,000

Project Length and Completion Date: June 30, 2022
Today's Date: 6/4/19

ENVIRON

R g

MENT

AND NATURAL RESOURCES

TRUST FUND

Activity 1 Amount Activity 2 Amount TOTAL
ENVIRONMENT AND NATURAL RESOURCES TRUST FUND BUDGET Activity 1 Budget Spent Activity 1 Balance | Activity 2 Budget Spent Activity 2 Balance | TOTAL Budget | Amount Spent | TOTAL Balance
BUDGET ITEM
Personnel (Wages and Benefits) S -1 S - S 1 s S 1S 1 S - S S E
Professional/Technical/Service Contracts
Fiscal Agent (City of Crosslake) S - S - S -
Planning and engineering for outdoor features including trails, docks, boardwalks, piers, and S 15,000 $ -l s 15,0001 S -l s -l s 13 15,000 $ - s 15,000
shoreline plantings- to be competitively bid and/or in-kind services and/or partnerships
Planning and design for outdoor exhibits, including 6 kiosks- to be competitively bid and/or in-kind S 91,494 S -ls 91,494 $ -1 s -1 s 1S 91,494| $ -ls 91,494
services and/or partnerships
Construction for trails, docks, boardwalks, piers, and shoreline plantings- to be competitively bid S 1,341,393 $ - s 1,341,393] S -l s -l s 158 1,341,393 S -s 1,341,393
and/or in-kind services
Planning and engineering for 15,000 s.f. National Loon Center Building- to be competitively bid S -1 S -1s 300,000 $ -l S 300,000 $ 300,000 $ -1 300,000
and/or in-kind services and/or partnerships
Traffic study (possible partnership with County) S -l S -1 12,500 $ -lS 12,500] $ 12,500 $ -lS 12,500
Exhibit Planning $ -1 8 13 160,000 $ -l S 160,000] S 160,000/ S - S 160,000
Construction for 15,000 s.f. +/- National Loon Center Building- to be competitively bid and/or in-kind] $ -1 s -1 s -1 s 2,079,613| $ -1 s 2,079,613] $ 2,079,613| $ -ls 2,079,613
services and/or partnership
Equipment/Tools/Supplies S -l S S -
$ -1 $ - 0§ 1 $ -8 |1 $ 1 3 - $ - $ -
$ 1 $ 1§ 4 $ 1§ 1 $ 1 3 - $ - $ -
COLUMN TOTAL S 1,447,887 S - s 1,447,887] $ 2,552,113 S -l s 2,552,113] $ 4,000,000 $ -s 4,000,000
OTHER FUNDS CONTRIBUTED TO THE PROJECT Status (secured
) Budget Spent Balance
or pending)
Open Ocean Trustee Implementation Group (Dept of Interior/BP Oil spill- round S 4,000,000 S - s 4,000,000
two of settlement) and/or a combination of Corporate Sponsors
*Planning and construction of building and inside exhibits pending
State: MN DNR (program & educational dollars Loon Study/British Petroleum Oil $ 450,000 $ - 450,000
Spill Settlement Round One of settlement) pending
In kind: US Army Corps Land Value pending S 2,600,000 $ -l S 2,600,000
Private Philanthropy- these cash and in kind funds will be used for activities S 2,000,000 $ -l s 2,000,000
including:
*any fundraising and marketing activities not eligible for payment by ENRTF
*Archeaology study (required by US ACE)
*Environmental Assessment & Admin by US ACE .
pending
PAST AND CURRENT ENRTF APPROPRIATIONS Amount legally
obligated but Budget Spent Balance
not yet spent
Current appropriation: na S s -l s -
Past appropriations: na S s 1 ¢ -
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